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Self-Anchored

Suspension Bridge
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Weather
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Diary: Dispute

General Comments

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE) (TOWER);
ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE) (BOX GIRDER);
HIGH STRENGTH FASTENER ASSEMBLIES STORAGE:

ABF continues building the shed or “bolt barn” that will provide protected storage required by the RCSC for
the High Strength Fastener Assemblies (A325 and A490) for the OBG and Tower. This will be a covered,
3-sided shed next to the warehouse. The storage space in the Pier 7 warehouse is not enough for the
other material (mainly the PWS for the main cable) that needs to be stored there and all the high strength
fastener assemblies that will need to be on site in protected storage prior to use.

The work today is continuing to add the roof to the shed. There are 6 ironworkers and 1 operator working
on this operation. They use 2 scissor-lifts, 1 manlift, 1 forklift, 1 little crane, and a generator.
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